



TRD2D @ mCBM24

Alex Bercuci


CBM Operations Board Meeting
15th January 2024



Planning



January	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed
	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
HTD	cave installation activities							TRD1D installation, TRD2D support (LV, HV, optics)							Removal of TRD2D from the cave (David, Christian & TRD1D)		
TRD2D	PCB implantation – test batch (company)							PCB tests – firmware (Claudiu)							PCB implantation – production batch (company)		

February	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29
HTD	12C beam. Access closed																					12C – 18O. Access controlled		18O beam. Access closed		18O – 197A u. Acce ss contr olled	197A u. beam . Acce ss close d		
TRD2D	PCB implantation – production batch (company)				 local FEB tests, FW developments, contingency																	PCB update	TRD2D installation	Remote tests of FEB		TRD2 D conting ency	Data takin g		

March	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri
	1	2	3	4	5	6	7	8
HTD	197Au beam. Access closed			43th CM				
TRD2D	Data taking			Final FEB – First impressions				