

Trd2d operation update

A) Fixes for the equipment in the cave

- i. LV hardware in place (thanks to the 1D team) and ready
- ii. HV hardware in place and ready for local high multiplicities
- iii. DAQ CROB13 replaced (David). There is **one FEB which could not be linked** to the new CROB (but visible on the old CROB). Possible missing clk on the new CROB or loose cable.

B) New FEB (final version AND full chamber read-out)

- i. Company has [finally] finished the production of first **three test boards**
- ii. Delivery for tests in institute (this week)
- iii. A first QA should be available by 23 Feb
 - i. Start the production for the rest of FEBs at company (15 FEBs for one chamber)
 - ii. Provide a more reliable timescale for instalation towards CBM