

The status of the components for M0

The situation on October 9th, 2024.

TOTAL OF HV PCBs	NECESSARY	PCBs WITH RESISTORS	PCBs WITH RESISTIVE ELECTRODE & STICK	PCBs WITH GAS DISTRIBUTOR
60	80	80	67	14
100	24	24	0	0
200	48	0	0	0
TOTAL OF SIGNAL PCBs	NECESSARY	PCBs READY TO ASSEMBLE		
60	60	30		
100	18	0		
200	36	0		
TOTAL OF HONEYCOMBS	NECESSARY	CLEANED HONEYCOMBS	HONEYCOMBS WITH SIGNAL PCB	
60	40	20	20	
100	12	12	0	
200	24	24	0	

Assembly situation

RPC 56 mm

PCBs with gas distributor:

PCB	Number of PCBs
Katod down	-
Katod up	7
Anod down	7
Anod up	-

PCBs with resistive electrode + stick:

PCB	Number of PCBs
Katod down	21
Katod up	14
Anod down	12
Anod up	20

PCBs with resistive electrode:

PCB	Number of PCBs
Katod down	-
Katod up	-
Anod down	-
Anod up	-