

# The status of the components for M0

The situation on October 23<sup>rd</sup>, 2024.

TOTAL OF HV PCBs	NECESSARY	PCBs WITH RESISTORS	PCBs WITH RESISTIVE ELECTRODE & STICK	PCBs WITH GAS DISTRIBUTOR
60	80	80	62	19
100	24	24	1	2
200	48	0	0	0
TOTAL OF SIGNAL PCBs	NECESSARY	PCBs READY TO ASSEMBLE		
60	60	30		
100	18	0		
200	36	0		
TOTAL OF HONEYCOMBS	NECESSARY	CLEANED HONEYCOMBS	HONEYCOMBS WITH SIGNAL PCB	
60	40	20	20	
100	12	12	0	
200	24	24	0	

## RPC 56 mm

PCBs with **gas distributor**:

PCB	Number of PCBs
Katod down	-
Katod up	10
Anod down	9
Anod up	-

PCBs with **resistive electrode + stick**:

PCB	Number of PCBs
Katod down	21
Katod up	11
Anod down	10
Anod up	20

## RPC 96 mm

PCBs with **gas distributor**:

PCB	Number of PCBs
Katod down	-
Katod up	1
Anod down	1
Anod up	-

PCBs with **resistive electrode + stick**:

PCB	Number of PCBs
Katod down	-
Katod up	-
Anod down	-
Anod up	1